COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/04/2008

ESTIMATE SUMMARY 14:46:20

CONTID: C16012 ESTIMATE NO: 0008 FINL SPEC YR:2005

PCN: 16012-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 68.5 DAYS TIME ALLOW: 75 WORK DAYS

I-25 RESURF; LARKSPUR NORTH PERCENT TIME: 91.33 ORIG TIME ALLOW: 65 WORK DAYS

PROJECT NO: IM0252-388

I-25 RESURF; LARKSPUR NORTH

NAME OF ROAD: 025A

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:
LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 06/04/2008 DATE TIME STARTED 05/23/2007
11409 BUSINESS PARK CIRCLE STE. 320 DATE LET 03/08/2007 DATE WORK BEGAN  05/23/2007
DATE AWARDED 03/21/2007 DATE TIME STOpPPED 04/18/2008
DATE CONTRACT EXECUTED 04/02/2007 DATE ACCEPTED 04/18/2008
LONGMONT CO 80504 303 684 2317 DATE NOTICE TO PROCEED 05/23/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,726,979.40 PARTICIPATING $ 4,726,979.43 $ 37,075.00
AWARD PROJECT AMT: S  4,899,999.99 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 4,726,979.43 37,075.00
FUNDS AVAILABLE: $ -0.03 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 4,726,979.43 37,075.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 17,796.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,726,979.43 54,871.00
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,726,979.43 54,871.00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 54,871.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16012-BID ESTIMATE RUN 06/04/2008
PROJECT: IM0252-388 ESTIMATE NO: 0008 14:46:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00090 *REMOVAL OF DELINEATOR 418.000 418.000
EACH 0.000 0.00
16.45000 418.000 6,876.10
0010 202-00201  REMOVAL OF CURB 450.000 450.000
LF 0.000 0.00
3.70000 450.000 1,665.00
0015 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 128,942.000 128,942.000
Sy 0.000 0.00
1.70000 128,942.000 219,201.40
0020 202-01000  REMOVAL OF FENCE 473.000 473.000
LF 0.000 0.00
2.20000 473.000 1,040.60
0025 202-01140 *REMOVAL OF GUARDRAIL TYPE 4 2,050.000 2,050.000
LF 0.000 0.00
7.55000 2,050.000 15,477.50
0030 203-01500  BLADING 7.000 7.000
HOUR 0.000 0.00
105.00000 7.000 735.00
0035 208-00002 *EROSION LOG (12 INCH) 136.000 136.000
LF 0.000 0.00
15.25000 136.000 2,074.00
0040 208-00200 *EROSION CONTROL SUPERVISOR 1.000 1.000
L s 0.000 0.00
5,500.00000 1.000 5,500.00
0045 210-04200 *ADJUST GUARDRAIL 2,650.000 2,650.000
LF 0.000 0.00
2.45000 2,650.000 6,492.50
0050 304-09000 AGGREGATE BASE COURSE (SPECIAL) 3,637.000 3,637.000
cYy 0.000 0.00
14.00000 3,637.000 50,918.00
0055 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 136.160 136.160
TON 0.000 0.00

95.00000 136.160 12,935.20
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PCN: 16012-BID ESTIMATE RUN 06/04/2008
PROJECT: IM0252-388 ESTIMATE NO: 0008 14:46:20

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 403-09210 STONE MATRIX ASPHALT 28,855.810 28,855.810
TON 0.000 0.00
74.50000 28,855.810 2,149,757.85
0065 403-33841 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 14,042.510 14,042.510
TON 0.000 0.00
53.80000 14,042.510 755,487.04
0070 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 15,807.000 15,807.000
GAL 0.000 0.00
1.74000 15,807.000 27,504.18
0075 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 2,050.000 2,050.000
LF 0.000 0.00
46.20000 2,050.000 94,710.00
0080 607-52905 END POST (CHAIN LINK) 4.000 4.000
EACH 0.000 0.00
104.05000 4.000 416.20
0085 607-52910 CORNER AND LINE BRACE POST (CHAIN LINK) 5.000 5.000
EACH 0.000 0.00
115.00000 5.000 575.00
0090 607-53172 FENCE CHAIN LINK (72 INCH) 621.000 621.000
LF 0.000 0.00
16.20000 621.000 10,060.20
0095 607-53203 FENCE CHAIN LINK (SPECIAL) (102 INCH) 95.000 95.000
LF 0.000 0.00
71.25000 95.000 6,768.75
0100 607-60274 24 FOOT GATE DOUBLE (CHAIN LINK) 2.000 2.000
EACH 0.000 0.00
1,205.00000 2.000 2,410.00
0105 609-60011 *CURB TYPE 6 (SECTION M) 2,446.000 2,446.000
LF 0.000 0.00
10.95000 2,446.000 26,783.70
0110 612-00001 *DELINEATOR (TYPE I) 254.000 254.000
EACH 0.000 0.00
16.45000 254.000 4,178.30
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PCN: 16012-BID ESTIMATE RUN 06/04/2008
PROJECT: IM0252-388 ESTIMATE NO: 0008 14:46:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 612-00002 *DELINEATOR (TYPE II) 115.000 115.000
EACH 0.000 0.00
16.45000 115.000 1,891.75
0120 612-00003 *DELINEATOR (TYPE III) 33.000 33.000
EACH 0.000 0.00
16.45000 33.000 542.85
0125 614-80385 *RUMBLE STRIP 47,705.000 47,705.000
LF 0.000 0.00
0.26000 47,705.000 12,403.30
0130 614-86756 *ANTI-ICING SYSTEM 1.000 0.950
LS 0.050 37,075.00
741,500.00000 1.000 741,500.00
0135 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
10,000.00000 1.000 10,000.00
0140 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
130,505.39000 1.000 130,505.39
0145 627-00005 *EPOXY PAVEMENT MARKING 327.000 327.000
GAL 0.000 0.00
71.20000 327.000 23,282.40
0150 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,115.000 1,115.000
GAL 0.000 0.00
38.35000 1,115.000 42,760.25
0155 627-01010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) (INLAID) 4,031.000 4,031.000
SF 0.000 0.00
9.85000 4,031.000 39,705.35
0160 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 126.000 126.000
LINE)
SF 0.000 0.00
13.15000 126.000 1,656.90
0165 630-00000 *FLAGGING 958.000 958.000
HOUR 0.000 0.00
19.75000 958.000 18,920.50
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PCN: 16012-BID ESTIMATE RUN 06/04/2008
PROJECT: IM0252-388 ESTIMATE NO: 0008 14:46:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 630-00007 *TRAFFIC CONTROL INSPECTION 61.000 61.000
DAY 0.000 0.00
109.50000 61.000 6,679.50
0175 630-00012 *TRAFFIC CONTROL MANAGEMENT 73.000 73.000
DAY 0.000 0.00
440.00000 73.000 32,120.00
0180 630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION 554.000 554.000
HOUR 0.000 0.00
5.10000 554.000 2,825.40
0185 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000 0.000
EACH 0.000 0.00
82.15000 0.000 0.00
0190 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 50.000 50.000
EACH 0.000 0.00
82.15000 50.000 4,107.50
0195 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 43.000 43.000
EACH 0.000 0.00
82.15000 43.000 3,532.45
0200 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000 0.000
SF 0.000 0.00
27.40000 0.000 0.00
0205 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000
EACH 0.000 0.00
8,760.00000 2.000 17,520.00
0210 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 2.000
TYPE)
EACH 0.000 0.00
985.50000 2.000 1,971.00
0215 630-80360 *DRUM CHANNELIZING DEVICE 32.000 32.000
EACH 0.000 0.00
27.40000 32.000 876.80
0220 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000
EACH 0.000 0.00

65.70000 0.000 0.00
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PCN: 16012-BID ESTIMATE RUN 06/04/2008
PROJECT: IM0252-388 ESTIMATE NO: 0008 14:46:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-80380 *TRAFFIC CONE 370.000 370.000
EACH 0.000 0.00
11.00000 370.000 4,070.00
0230 630-80520 *MOBILE PAVEMENT MARKING ZONE 7.000 7.000
DAY 0.000 0.00
1,100.00000 7.000 7,700.00
0235 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 2.000
(TEMPORARY)
EACH 0.000 0.00
11,000.00000 2.000 22,000.00
0240 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 700-70016 F/A FUEL COST ADJUSTMENT 12,853.430 12,853.430
FA 0.000 0.00
1.00000 12,853.430 12,853.43
0255 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE -3,117.790 -3,117.790
FA 0.000 0.00
1.00000 -3,117.790 -3,117.79
0260 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0265 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70025 F/A QUALITY INCENTIVE PAYMENT 103,034.690 103,034.690
FA 0.000 0.00
1.00000 103,034.690 103,034.69
0275 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 16012-BID ESTIMATE RUN 06/04/2008
PROJECT: IM0252-388 ESTIMATE NO: 0008 14:46:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 700-70380 F/A EROSION CONTROL 3,988.640 3,988.640
FA 0.000 0.00
1.00000 3,988.640 3,988.64
0365 900-00006 ADDED ITEM (DOLLAR)/ VIOLATION OF WORKING TIME -13,050.000 -13,050.000
LIMITATION (INCIDENTS 1 - 5)
DOL 0.000 0.00
1.00000 -13,050.000 -13,050.00
0370 900-00006 ADDED ITEM (DOLLAR)/ OVER WEIGHT TRUCKS -582.000 -582.000
DOL 0.000 0.00
1.00000 -582.000 -582.00
CAT 0200 CURRENT AMT $ 4,631,264.83 S 37,075.00 8 4,631,264.83
CAT NO0300 STR. H-17-CQ
0290 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 1,356.000 1,356.000
sy 0.000 0.00
1.70000 1,356.000 2,305.20
0295 202-00504 *REMOVAL OF EXPANSION DEVICE 87.000 87.000
LF 0.000 0.00
120.45000 87.000 10,479.15
0300 403-09210 STONE MATRIX ASPHALT 213.410 213.410
TON 0.000 0.00
74.50000 213.410 15,899.05
0305 515-00400 *CONCRETE SEALER 29.000 29.000
SY 0.000 0.00
104.05000 29.000 3,017.45
0310 515-00410 *CONCRETE SEALER (CALCIUM NITRITE) 71.000 71.000
sy 0.000 0.00
109.50000 71.000 7,774.50
0315 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 87.000 87.000
LF 0.000 0.00
202.60000 87.000 17,626.20
0315 MATERIAL ALLOWANCE EXPANSION DEVICE 0.000
LF 0.000 0.00
94.66804 0.000 0.00
CAT 0300 CURRENT AMT $ 57,101.55 $ 0.00$ 57,101.55
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PCN: 16012-BID ESTIMATE RUN 06/04/2008
PROJECT: IM0252-388 ESTIMATE NO: 0008 14:46:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 STR. H-17-AH
0320 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 703.000 703.000
sy 0.000 0.00
1.70000 703.000 1,195.10
0325 403-09210 STONE MATRIX ASPHALT 123.200 123.200
TON 0.000 0.00
74.50000 123.200 9,178.40
0330 420-00500 GEOTEXTILE (PAVING) 905.000 905.000
sy 0.000 0.00
4.75000 905.000 4,298.75
CAT 0301 CURRENT AMT $ 14,672.25 $ 0.00$ 14,672.25
CAT NO0302 STR. H-17-CI
0335 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 395.000 395.000
sy 0.000 0.00
1.70000 395.000 671.50
0340 403-09210 STONE MATRIX ASPHALT 67.470 67.470
TON 0.000 0.00
74.50000 67.470 5,026.52
0345 420-00500 GEOTEXTILE (PAVING) 409.000 409.000
sy 0.000 0.00
4.75000 409.000 1,942.75
CAT 0302 CURRENT AMT $ 7,640.77 $ 0.00$ 7,640.77
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0350 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
8,400.00000 1.000 8,400.00
0355 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
5,900.00000 1.000 5,900.00
0360 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
CAT 0400 CURRENT AMT $ 16,300.00 s 0.00s 16,300.00
PROJECT TOTAL CURRENT AMT $ 4,726,979.40 $ 37,075.00 $ 4,726,979.40



